




PROJECT DESCRIPTION

• EXISTING PROJECT:

• AUTHORIZATION:

• PROPOSED PROJECT:

• SPONSORS:

HSC - 40’ X 400’

GALVESTON CHANNEL - 40’ X 1,100’

WRDA 1996 (P.L. 104-303 OCT 12. 1996

HSC - 45’ X 530

GC - 45’ X 650’ - 1,112’

BENEFICIAL USE DISPOSAL PLAN

PORT OF HOUSTON AUTHORITY

CITY OF GALVESTON



PROJECT STATUS







PROJECT CONTRACTS

ENTRANCE CHANNEL EXTENTION

• ADVERTISED - 15 JUN 1998

• BIDS OPENED - 16 JUL 1998

• AWARDED - 7 AUG 1998

• LOW BIDDER - BEAN HORIZON CORP &
STUYVESANT-DREDGING CO. ($10,817,000)

• NOTICE TO PROCEED - 24 AUG 1998

• COMMENCEMENT OF WORK - 8 DEC 1998

• COMPLETION – 14 JUL 1999

• AMONT PAID - $10,134,456.40



PROJECT CONTRACTS

JETTY AND ENTRANCE CHANNEL

• ADVERTISED - 25 JAN 1999

• BIDS OPENED - 25 FEB 1999

• AWARDED - 19 MAR 1999

• LOW BIDDER - BEAN HORIZON CORP & STUYVESANT

–DREDGING CO. ($28,670,334)

• RECEIPT OF NOTICE TP PROCEED - 14 APR 1999

• COMMENCEMENT OF WORK - 29 APR 1999

• COMPLETION - 15 APR 2000

• AMOUNT PAID - $29.689,353















PROJECT CONTRACTS

LOWER BAY CHANNEL

• ADVERTISED - 22 JUN 1998

• BIDS OPENED - 4 AUG 1998

• AWARDED - 4 SEP 1998

• LOW BIDDER - GREAT LAKES DREDGE & 

DOCK CO. ($52,285,040)

• NOTICE TO PROCEED ACK - 28 SEPT 1998

• COMMENCEMENT OF WORK - 13 OCT 1998

• COMPLETION – 4 DEC 2000

• AMOUNT PAID - $56,363,831











PROJECT CONTRACTS

OYSTER REEF PAD CONSTRUCTION

• ADVERTISED - 6 JAN 1999

• BIDS OPENED - 19 FEB 1999

• AWARDED - 12 MAR 1999

• LOW BIDDER - LUHR BROTHERS, INC. ($14,786,500)

• NOTICE TO PROCEED - 24 MAR 1999

• RECEIPT OF NOTICE TO PROCEED - 29 MAR 1999

• COMMENCEMENT OF WORK - 13 APR 1999

• COMPLETION - 27 JUL 2000

• AMOUNT PAID - $14,134,837









PROJECT CONTRACTS

UPPER BAY CHANNEL

• ADVERTISED – 8 NOV 1999

• BIDS OPENED - 21 DEC 1999

• AWARDED - 19 JAN 2000

• LOW BIDDER – WEEKS MARINE, INC. ($22,356,016)

• RECEIPT OF NOTICE TO PROCEED – 7 FEB 2000

• COMMENCEMENT OF WORK - 17 FEB 2000

• COMPLETED – 4 NOV 2001

• AMOUNT PAID - $25,177,870.78









PROJECT CONTRACTS

LOWER BAYOU CHANNEL

• ADVERTISED - 15 FEB 00

• BIDS OPENED - 30 MAR 00

• AWARDED – 21 APR 2000

• LOW BIDDER - BEAN / STUYVESANT ($18,959,913)

• NOTICE TO PROCEED - 28 APR 2000

• RECEIPT OF NOTICE TO PROCEED - 1 MAY 2000

• COMMENCEMENT OF WORK – 16 MAY 2000

• ESTIMATED COMPLETION – 27 SEP 2002

• AMOUNT PAID -









PROJECT CONTRACTS

UPPER BAYOU CHANNEL

• ADVERTISED - 16 JUN 1998

• BIDS OPENED - 17 JUL 1998

• AWARDED - 26 OCT 1998

• LOW BIDDER - RENDA MARINE INC. ($12,526,100)

• NOTICE TO PROCEED - 12 NOV 1998

• COMMENCEMENT OF WORK - 7 DEC 1998

• ESTIMATED COMPLETION - 19 FEB 2000

• REVISED COMPLETION - 31 MAR 2001

• WORK DELETED – 18 SEP 2001

• AMOUNT PAID -









PROJECT CONTRACTS

MID BAY CHANNEL

• ADVERTISED - 14 JUN 2001

• BIDS OPENED - 24 SEP 2001

• AWARDED – 28 SEP 2001

• LOW BIDDER – WEEKS MARINE, INC  ($89,939,969.35)

• NOTICE TO PROCEED (NTP) – 4 OCT 2001

• NTP ACKNOWLEDGED – 24 OCT 2001

• COMMENCEMENT OF WORK – 27 0CT 2001

• ESTIMATED COMPLETION – 13 DEC 2003

• AMOUNT PAID -















FUTURE

CONSTRUCTION

CONTRACTS



PROJECT CONTRACTS

MID BAYOU CHANNEL 

(GOAT ISLAND)

CONTRACT ON HOLD

• ADVERTISE – 13 NOV 2001

• PRE-BID CONFERENCE – 21 NOV 2001

• OPEN BIDS – 18 DEC 2001

• AWARD – 11 JAN 2002

• LOW BIDDER – ($)

• NOTICE TO PROCEED – 25 JAN 2002

• COMMENCEMENT OF WORK – 8 FEB 2002

• ESTIMATED COMPLETION – 6 SEP 2003

• AMOUNT PAID - $





PROJECT CONTRACTS

REDFISH ISLAND

RESTORATION

• ADVERTISED – 17 JAN 2002

• OPEN BIDS – 20 FEB 2002

• AWARD – 13 MAR 2002

• LOW BIDDER - ($)

• NOTICE TO PROCEED – 21 MAR 2002

• COMMENCEMENT OF WORK – 28 MAR 2002

• ESTIMATED COMPLETION – 2 OCT 2002

• AMOUNT PAID -

















PROJECT CONTRACTS

BARGE LANES

CONSTRUCTION

• NEPA COMP – JUN 2002

• ADVERTISE – DEC 2002

• OPEN BIDS – MAR 2003

• AWARD – APR 2003

• LOW BIDDER - ($)

• NOTICE TO PROCEED – APR 2003

• COMMENCEMENT OF WORK – MAY 2003

• ESTIMATED COMPLETION – NOV 2003

• AMOUNT PAID -









PIPELINES

90 PIPELINES WILL

REQUIRE REMOVAL

• LETTERS DIRECTING REMOVAL SENT 

OUT AROUND JUNE 17, 1998





Safety Tips Around Dredges

Dan Wyatt

Chief, Safety & Occupational Health

danny.j.wyatt@usace.army.mil

409-766-3101

www.swg.usace.army.mil/so



Rule 24a

Vessel or object being towed-length of tow 

exceeds 200 meters.  Same for Inland.



Rule 24d

Power-driven vessel towing astern—length of tow 

200 meters or less.  When masthead lights for towing 

or pushing are exhibited aft, a forward masthead light 

is required. Same for International. 



Rule 27a

Vessel engaged in dredging or underwater 
operations when restricted in ability to 
maneuver—not making way with an obstruction 
on the starboard side. Same for International. 






